
2006 2007 2008

Elements Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

Client/public coordination

Study design/scope of work

Notice to proceed

Inventory and utility mapping

Forecasts

Demand/capacity analysis

Facility requirements

Alternative improvement concepts

Airport layout plans

Capital improvement program

Land use compatibility planning

Master Plan Update working papers

Master plan advisory committee meetings

Public participation workshops

Notes:  1/  Project schedule at this milestones contingent on FAA acceptance of projections.

              2/  Project schedule at this milestones contingent on FAA approval of ALP.

              3/  Conducted interim meeting with Senior Executive Staff on facility requirements.

Project schedule subject to change based on City and/or agency influences.

Eugene Airport Master Plan Update Project Schedule (revised 8.1.07)
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